

Committed vs Completed Analysis -- Sprint 1

Field	Detail
Project Name	Integrated Business Management Suite (IBMS) v2.0
Team	Shivansh Srivastava (Product Developer), Prahallad Padhan (Product Owner), Ranveer Rai Khare (Scrum Master)
Sprint	Sprint 1 (March 29 - April 12, 2026)
Date	April 12, 2026

1. Sprint Commitment Summary

Metric	Committed	Completed	Variance
User Stories	10	10	0 (100%)
Story Points	68	68	0 (100%)
Acceptance Criteria	92	92	0 (100%)
API Endpoints	70+	70+	0 (100%)
Functional Requirements	35	35	0 (100%)
Deployment Configurations	3	3	0 (100%)

2. User Story -- Committed vs Completed

Story ID	Story Title	Committed Pts	Completed Pts	AC Committed	AC Met	Status
US-01	User Registration & Secure Login	8	8	12	12	[x] Complete
US-02	Two-Factor Authentication (2FA)	5	5	8	8	[x] Complete
US-03	Role-Based Dashboard Access	8	8	11	11	[x] Complete
US-04	Real-Time KPI Dashboard	8	8	11	11	[x] Complete
US-05	AI-Powered Business Insights	8	8	9	9	[x] Complete
US-06	Risk Scoring & Fraud Detection	8	8	8	8	[x] Complete

Story ID	Story Title	Committed Pts	Completed Pts	AC Committed	AC Met	Status
US-07	Compliance Checking & Audit Trail	5	5	8	8	[x] Complete
US-08	Budget Optimization & Dynamic Pricing	5	5	7	7	[x] Complete
US-09	Lead Scoring & Inventory Prediction	5	5	7	7	[x] Complete
US-10	System Health & Deployment	8	8	11	11	[x] Complete
Total		68	68	92	92	10/10 Done

3. Feature-Level Committed vs Completed Detail

3.1 Authentication & Security Features

Feature	Committed	Delivered	Evidence
User registration endpoint	[x]	[x]	`POST /api/auth/register` -- 201 response w/ JWT
JWT login with device fingerprint	[x]	[x]	`POST /api/auth/login` -- access + refresh tokens
bcrypt password hashing (12 rounds)	[x]	[x]	MongoDB `users` collection: `\$2b\$12\$...` hashes
Password strength validation	[x]	[x]	`POST /api/auth/password-strength` + UI meter
TOTP 2FA setup / confirm / disable	[x]	[x]	Three 2FA endpoints functional, provisioning URI
5-tier RBAC hierarchy	[x]	[x]	`GET /api/auth/roles` returns permission trees
CSRF token generation	[x]	[x]	`GET /api/auth/csrf` + MongoDB TTL collection
Refresh token rotation	[x]	[x]	`POST /api/auth/refresh` with cookie-based flow
IP-based brute-force rate limiting	[x]	[x]	429 responses after threshold exceeded
Security headers (CSP, X-Frame, etc.)	[x]	[x]	All responses include 6 security headers
Audit logging for auth events	[x]	[x]	MongoDB `audit_logs` collection with base64 events

3.2 Dashboard & Real-Time Features

Feature	Committed	Delivered	Evidence
KPI dashboard (9 metrics)	[x]	[x]	`GET /api/dashboard` returns 9 KPI fields
KPI history / trend data	[x]	[x]	`GET /api/dashboard/history` + Chart.js graphs

Feature	Committed	Delivered	Evidence
WebSocket live push (15s interval)	[x]	[x]	`ws/kpi` -- frames visible in DevTools
WebSocket ping/pong heartbeat	[x]	[x]	Ping message -> pong response
Redis cache with in-memory fallback	[x]	[x]	App runs without Redis (fallback active)
Animated KPI cards with 3D tilt	[x]	[x]	CSS transforms + requestAnimationFrame in app.js

3.3 AI / ML Features

Feature	Committed	Delivered	Evidence
AI business insights (4 types)	[x]	[x]	`GET /api/ai/insights` -- anomaly, trend, prediction, recommendation
Anomaly detection	[x]	[x]	`GET /api/ai/anomalies` -- active anomaly list
Natural language AI Copilot	[x]	[x]	`POST /api/copilot/ask` -- context-aware responses
Sales forecasting with CI bands	[x]	[x]	`POST /api/forecast` -- Prophet Ensemble v2
Isolation Forest fraud detection	[x]	[x]	`POST /api/fraud/detect` -- score (0-1) + flag

3.4 Business Operations Features

Feature	Committed	Delivered	Evidence
Transaction risk scoring (0-100)	[x]	[x]	`POST /api/risk/score` -- score + factor breakdown
Composite weighted risk	[x]	[x]	`POST /api/risk/composite` -- 50/30/20 weights
Compliance control-set check	[x]	[x]	`POST /api/compliance/check` -- violation codes
Budget optimization	[x]	[x]	`POST /api/budget/optimize` -- growth multiplier
Dynamic pricing	[x]	[x]	`POST /api/pricing/suggest` -- demand/stock/comp
Lead scoring (55% eng + 45% fit)	[x]	[x]	`POST /api/leads/score` -- hot/warm/cold tiers
Inventory reorder prediction	[x]	[x]	`POST /api/inventory/predict` -- Prophet-based
Digital twin simulation	[x]	[x]	`POST /api/twin/simulate` -- operational sim
Decision engine (approve/review/reject)	[x]	[x]	`POST /api/decision/evaluate` -- risk-based routing

3.5 Infrastructure & Deployment

Feature	Committed	Delivered	Evidence
Docker Compose (4-service stack)	[x]	[x]	`docker-compose.yml` -- nginx + web + redis + mongodb
Kubernetes deployment (3 replicas)	[x]	[x]	`deploy/k8s/` -- deployment + service + ingress
AWS Terraform (VPC + ElastiCache)	[x]	[x]	`deploy/aws/terraform/` -- main, vars, outputs
Health, metrics, status endpoints	[x]	[x]	3 system monitoring endpoints operational

4. Unplanned Work Completed (Bonus)

The following items were not part of the original Sprint 1 commitment but were completed to strengthen the platform:

Item	Description
MongoDB full integration	Installed MongoDB 8.2.6, created 13 collections with indexes, TTL policies, and materialized views
VS Code MCP configuration	Created `.vscode/mcp.json` for MongoDB MCP server integration
Event-driven pub/sub system	`events/` module with publisher, subscriber, router, stream processor
6 background jobs	KPI rollup, compliance check, webhook processing, workflow optimizer, model retraining, nightly refresh
Notification system	Queue management with pagination via `/api/notifications`

5. Velocity Analysis

Sprint 1 Velocity Chart

Committed: ##### 68 pts
Completed: ##### 68 pts
+-----+

0 10 20 30 40 50 68

Completion Rate: 100%

Points per Week: 34 pts/week

Priority Breakdown

Priority	Stories	Points Committed	Points Completed	Rate
Critical	4	32	32	100%
High	4	26	26	100%
Medium	2	10	10	100%
Total	10	68	68	100%

6. Sprint Performance Evaluation

Evaluation Criterion	Rating	Notes
Stories completed vs committed	?????	10/10 stories, 68/68 points
Acceptance criteria fulfillment	?????	92/92 (100%) criteria met
Feature quality (working software)	????	All endpoints functional; test coverage needs work
Scope management	?????	No scope creep; bonus items added without delay
Risk management	????	8 tech debt items identified for Sprint 2
Overall Sprint 1 Performance	A-	Strong delivery, test coverage is primary improvement area

7. Carryover to Sprint 2

No user stories are carried over from Sprint 1. All 10 committed stories were completed.

Technical debt items identified for Sprint 2 backlog:

#	Item	Priority
---	------	----------

#	Item	Priority
1	Add unit tests for all 9 services	High
2	Secure unprotected business endpoints	High
3	Add API versioning (`/api/v1/`)	Medium
4	Set up E2E testing (Playwright)	Medium
5	Modularize `app.js` into ES6 modules	Low
6	Add load testing scripts	Low

Document Version 1.0 -- Sprint 1 Committed vs Completed Analysis | April 12, 2026